

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team ID	INDIVIDUAL PROJECT
Date	21 JUNE 2026
Project Name	Online Complaint Registration and Management System
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Registration	USN- 1	As a citizen, I can register a complaint online with secure login.	3	High	4
Sprint 1	Real- Time Tracking	USN- 2	As a citizen, I can view complaint status updates.	4	High	3
Sprint 2	Complaint Assignment	USN- 3	As an admin, I can assign complaints to agents.	5	Medium	2
Sprint 2	Notifications	USN- 4	As a user, I receive real-time notifications via email/SMS.	4	High	4
Sprint 3	Feedback	USN- 5	As a citizen, I can provide feedback on resolution.	2	Low	3

Sprint Timeline Chart

Sprint	Duration	Key Deliverables
Sprint 1	Week 1–2	Registration & Tracking modules
Sprint 2	Week 3–4	Admin assignment & Notification system
Sprint 3	Week 5	Feedback module & Optimization